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ESTIMATE RUN 08/21/2017

ESTIMATE SUMMARY 13:52:11

CONTID: C20155         ESTIMATE NO: 0001 PROG 2005

PCN: 20155-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 S FORK TO M VISTA CHIPSEAL PERCENT TIME:

PROJECT NO: NHPP1602-145                  

US 160 S FORK TO M VISTA CHIP (PH II)

NAME OF ROAD:  

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,243,829.45 PARTICIPATING $ $ 963,311.95

AWARD PROJECT AMT: 1,192,574.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,888.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.33

WORK DAYS

WORK DAYS

77.45%

280,517.50

963,311.95

963,311.95

945,423.33

$

$

$

$

963,311.95

0.00

963,311.95

0.00

963,311.95

-17,888.62

0.00

945,423.33

0.00

AMOUNT DUE 945,423.33 945,423.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 945,423.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/10/2017

07/10/2017

08/21/2017

01/12/2017

01/20/2017

02/08/2017

07/10/2017
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PCN: 20155-BID    ESTIMATE RUN 08/21/2017

PROJECT: NHPP1602-145                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:52:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

90.000

202-00200  
 

3,465.0090.000

3,465.00

90.000

SY  

38.50000

0010 Removal of Curb and Gutter 0.000

200.000

202-00203  
 

2,700.00200.000

2,700.00

200.000

LF  

13.50000

0015 Removal of Concrete Curb Ramp 0.000

14.000

202-00206  
 

539.0014.000

539.00

14.000

SY  

38.50000

0020 Removal of Asphalt Mat 0.000

48.000

202-00220  
 

3,576.0048.000

3,576.00

48.000

SY  

74.50000

0025 Removal of Pavement Marking 0.000

3,831.000

202-00250  
 

10,535.253,831.000

10,535.25

3,831.000

SF  

2.75000

0030 Unclassified Excavation (Complete In Place) 0.000

19.000

203-00010  
 

574.7519.000

574.75

19.000

CY  

30.25000

0035 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

20.000

HOUR

230.00000

0040 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.50000

0045 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.75000

0050 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

7.75000

0055 Concrete Washout Structure 0.000

1.000

208-00045  
 

950.001.000

950.00

1.000

EACH

950.00000
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PCN: 20155-BID    ESTIMATE RUN 08/21/2017

PROJECT: NHPP1602-145                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:52:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

135.00000

0070 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

12.000

EACH

261.50000

0075 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,000.00000

0080 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

3,000.00000

0085 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,000.00000

0090 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

3.00000

0095 Aggregate Base Course (Class 6) 0.000

75.000

304-06000  
 

3,450.0075.000

3,450.00

75.000

TON 

46.00000

0100 Hot Mix Asphalt (Patching) (Asphalt) 0.000

35.130

403-00720  
 

12,295.5035.130

12,295.50

35.130

TON 

350.00000

0105 Cover Coat Material (Type I) 0.000

34,454.000

409-01015  
 

32,731.3034,454.000

32,731.30

34,454.000

SY  

0.95000

0110 Cover Coat Material (Type II) 0.000

386,957.000

409-02015  
 

348,261.30386,957.000

348,261.30

386,957.000

SY  

0.90000
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PCN: 20155-BID    ESTIMATE RUN 08/21/2017

PROJECT: NHPP1602-145                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:52:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Emulsified Asphalt (CRS-2P) 0.000

183,374.000

411-10216  
 

284,229.70183,374.000

284,229.70

183,374.000

GAL 

1.55000

0120 Emulsified Asphalt (Slow-Setting) 0.000

7,348.000

411-10255  
 

8,450.207,348.000

8,450.20

27,861.000

GAL 

1.15000

0125 Fence (Plastic) 0.000

461.000

607-11525  
 

1,728.75461.000

1,728.75

461.000

LF  

3.75000

0130 Concrete Sidewalk 0.000

133.000

608-00000  
 

8,645.00133.000

8,645.00

133.000

SY  

65.00000

0135 Concrete Curb Ramp 0.000

98.000

608-00010  
 

14,553.0098.000

14,553.00

98.000

SY  

148.50000

0140 Curb and Gutter Type 2 (Section II-B) 0.000

427.000

609-21020  
 

12,810.00427.000

12,810.00

427.000

LF  

30.00000

0145 Mobilization 0.000

0.814

626-00000  
 

106,227.000.814

106,227.00

1.000

L S 

130,500.00000

0150 Public Information Services (Tier IV) 0.000

1.000

626-01104  
 

4,000.001.000

4,000.00

1.000

L S 

4,000.00000

0155 Pavement Marking Paint 0.000

796.000

627-00001  
 

31,840.00796.000

31,840.00

1,750.000

GAL 

40.00000

0160 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

875.000

GAL 

82.25000

0165 Raised Flexible Pavement Marker (Temporary) 0.000

4,750.000

627-00032  
 

5,225.004,750.000

5,225.00

4,750.000

EACH

1.10000
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PCN: 20155-BID    ESTIMATE RUN 08/21/2017

PROJECT: NHPP1602-145                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:52:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

2,017.000

SF  

24.00000

0175 Flagging 0.000

1,137.500

630-00000  
 

23,887.501,137.500

23,887.50

1,531.000

HOUR

21.00000

0180 Pilot Car Operation 0.000

93.500

630-00001  
 

4,207.5093.500

4,207.50

180.000

HOUR

45.00000

0185 Traffic Control Inspection 0.000

13.000

630-00007  
 

1,716.0013.000

1,716.00

14.000

DAY 

132.00000

0190 Traffic Control Management 0.000

24.000

630-00012  
 

19,128.0024.000

19,128.00

30.000

DAY 

797.00000

0195 Construction Traffic Sign (Panel Size A) 0.000

57.600

630-80341  
 

2,995.2057.600

2,995.20

64.000

EACH

52.00000

0200 Construction Traffic Sign (Panel Size B) 0.000

22.500

630-80342  
 

1,170.0022.500

1,170.00

25.000

EACH

52.00000

0205 Portable Message Sign Panel 0.000

96.000

630-80359  
 

6,336.0096.000

6,336.00

110.000

DAY 

66.00000

0210 Drum Channelizing Device 0.000

18.000

630-80360  
 

270.0018.000

270.00

48.000

EACH

15.00000

0215 Traffic Cone 0.000

45.000

630-80380  
 

315.0045.000

315.00

264.000

EACH

7.00000

0220 Mobile Pavement Marking Zone 0.000

0.900

630-80510  
 

4,500.000.900

4,500.00

1.000

L S 

5,000.00000
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PCN: 20155-BID    ESTIMATE RUN 08/21/2017

PROJECT: NHPP1602-145                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:52:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0230 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

200.000

F A 

1.00000

0235 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0240 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0245 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70034  
 

0.000.000

0.00

3,500.000

F A 

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0405 Preform Thermoplastic Pvmt Mkg (XS) 0.000

0.000

627-30410  
 

0.000.000

0.00

0.000

SF  

11.00000

1207 Added Item (Dollar)/ Price Reduction 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 961,311.95961,311.951,241,829.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Sanitary Facility 0.000

1.000

620-00020  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

CAT 2,000.002,000.002,000.00CURRENT AMT0400 $ $ $

$ 963,311.95963,311.95$1,243,829.45$CURRENT AMTPROJECT TOTAL


